SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:21AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 568  Const Calendar Day: 791 Date: 04-Aug-2014 Monday 04 SOF4éOOligF§13 9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 10:30 pm Break: 05:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Overcast, cool

Working Day If no, explain:

Di ary: Dispute
General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS/NAB balancing of the tower base =
dehumidification system. Track progress of FWS mechanical piping installation from a night closure of the
#1 land of the WB bridge. Misc MEP paperwork and write diaries.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Diary: Dispute
Dehumidification System 128 0-000-000.128
Testing [

Charles Bailey, National Air Balancers, and Brian Gabal, FWS arrived at Pier 7 at 0700, then took the
crew boat to the base of T1 to perform balancing of the tower base dehumidification system. When |
arrived at the tower base at 1130, the crew was just finishing the balancing. Charles indicated that the
entire system is balanced and that he will perform testing tomorrow, Auguest 5, 2014.

We returned to Pier 7 and the crew went off shift at 1230.

CCO-096 Bid Iltem: 001 0-FSW-EFA.096 Field Site Work
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM DONALD PLUMB 8.00 0.50 0.00 8.50 D
Ironworker JNM CHRISTOPHER HOWARD 8.00 0.00 0.00 8.00 D
Diary: Dispute

West Loop Cable Hand Ropes 001  0-FSW-EFA.096

The ABF crew spent the shift fitting up the hand rope drop plate assemblies on cable shroud on the south
side of the jacking saddle. The crew was fitting up the assemblies to see if the hand rope was clear of the
dehumidificaiton ductwork per the direction given in RFI 3235.

[]

The crew used a 125' Manlift, a Ford F250 crew truck, and small tools in performance of this operation.
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CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
CERTIFIED COATINGS COMPANY

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM GENIER VALDES 8.00 2.00 0.00 10.00 []
Painter APP Victor Ruiz 4.00 0.00 0.00 4.00 []

Diary: Dispute
PS-22 Similars 001 0-MSI-EFA.187
The CCC crew continued painting the various pipe supports (PS-22 similars, PS-5 similars, PS-11) that

were either installed per RFI or modified per RFI at CB 19 and between PP 126 and Hinge AE and AW
along the IB barrier of the EB and WB bridge.

]

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefiter ~ JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 []

Diary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354

The FWS crew spent 3 hours to mobilize to and from the bridge. The liability for the CCO 367 work for
this shift is in dispute. If the Contractor is determined to be liable, mobilization will be paid under CCO
354, in addition to the 12% hourly shift differential and the 8th hour of pay for 7 hours of work per the
pipefitter's union agreement. The three crew trucks will also be paid under CCO 354.

[]

If the Department is determined to be liable, mobilization and the crew trucks will be paid under CCO 367
for this shift.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefiter ~ JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D

Diary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference [

The FWS crew went on shift arrived at Pier 7 at 2000 on August 4, 2014, then mobilized to the bridge,
establishing themselves in a closure of the #1 lane of the WB bridge and beginning work at 2050.

Ken Chan was the night inspector for CT. His diary entry is as follows:

started the work at 8:45pm, the work was to adjust the 6" water pipe away from all the posts behind the
barrier rail on CB19 and CB 18; between CB19 and CB18; between CB12 and CB11. Crew was off the
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 568  Date: 04-Aug-2014 Monday

bridge by 2:50am on August 5, 2014.

The laibility for this work is in dispute. The Department's position is that it is the Contractor's
responsibility. If this is determine to be the case, the costs of this night's shift will be paid by the
Contractor.

The crew used the 70 amp welding machine as a generator, and small tools in the performance of this
work. Depending on the liability for this work, the three crew trucks will be paid for by the contractor or
under CCO 354.

Ken Chan provided the overnight inspection for CT. His diary is as follows:

FW Spencer - Crew started the work at 8:45pm, the work was to adjust the 6" water pipe away from all the
posts behind the barrier rail on CB19 and CB 18; between CB19 and CB18; between CB12 and CB11.
Crew was off the bridge by 2:50am.

FW Spencer crew and equipment -Tim Esquivel, Cheese Biagi and Josh Johnson; 2 pickup trucks, 1 light
plant, 1 portable potty and tools.
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